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Contract Location:
POTTER - BROWNSON

Contractor:

BROSS CONST. CO./C. B. EQUIP. (CHESTER)

6739 COUNTY ROAD 423

PALMYRA MO 63461

Phone:
(573)221-5958

Escrow Agent:

Surety Co:
WESTERN SURETY COMPANY

Counties

CHEYENNE

KIMBALL
Project Fed State
Number Project Number

51451 000 IM-BH-80-1(178)

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

Highway Begin End Description
Number Ref Ref

Post Post

35.19 46.80

FINL

10.04.2012
10.22.2012
11.01.2012

01.07.2013
01.07.2013
05.05.2015

GRAD CONC PAVE CULV

SEED BR GDRL ELEC

Current Contract Amt

Total to Date

Prev to Date

This Estimate

Total Earnings  $32,970,119.83 $32,970,119.83 $.00
$32,927,765.36 Stockpiled Materials $.00 $.00 $.00
Original Contract Amt Gross Earnings  $32,970,119.83 $32,970,119.83 $.00
$31,938,607.21 Retainage $.00 $.00 $.00
Escrow Amount $.00 $.00 $.00
% Dollar Comp Securities Encmb $.00 $.00 $.00
100% Net Earnings  $32,970,119.83 $32,970,119.83 $.00
% Time Comp
94% Liquidated Damages $.00 $.00 $.00
Incentives $.00 $.00 $.00
Disincentives $-50,016.00 $-50,016.00 $.00
Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Training Rates Adj $.00 $.00 $.00
Fuel Adj $-10,969.30 $-10,969.30 $.00
Bituminous Adj $.00 $.00 $.00
Autopay Adj $.00 $.00 $.00
Gasoline Adj $.00 $.00 $.00
Other Adj $.00 $.00 $.00
Price Adj $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Petrol Adj $.00 $.00 $.00
Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$60,985.30 -$60,985.30 $.00
Payment $32,909,134.53 $32,909,134.53 $.00
Project Manager District Engineer
Johnson, James 08.31.2015 Parks, Thomas (Drew) 12.09.2015
Construction Engineer Materials Engineer
Watkins, Dave 12.21.2015 Hall, David 12.22.2015
Controller Controller
Wurster, Susan 12.31.2015 Waurster, Susan 12.31.2015
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Vendor ID: 2107 BROSS CONST. CO./C. B. EQUIP. (CHESTE

Est Number: 0059 Pay Period End Date:  08.31.2015 Est Number: 0059 Pay Period End Date:  08.31.2015
Prpsi Proj 1. Contracted 2. Cu.rrent Prps| Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
Group 10 General 0006 0006 1101.00 7.74  345843.000 2,676,824.82
4004 4004 0099.00 945.00 0.000 0.00 REMOVE PAVEMENT SY 345,843.000 2,676,824.82
GENERIC ITEM EACH 1.000 945.00 347,255.085  2,687,754.35
0.000 0.00
Traffic Control Reset for Super Load 1.000 945.00
0.000 0.00 0007 0007 1102.00 3.21  178,704.000 573,639.84
4007 4007 3980.00 6,590.68 0.000 0.00 REMOVE ASPHALT SURFACE SY 178,704.000 573,639.84
SHOULDER REPAIR LS 1.000 6,590.68 177,493.752 569,754.95
. . 0.000 0.00
Sta. 3878+40 to Sta. 3878+73 WB R.P. 35.58 1.000 6,590.68
0.000 0.00 0008 0008 4018.00 455.00 1.000 455.00
Group 10 General Contracted 000 TAPPING EXISTING STRUCTURE EACH 1.000 455.00
Current 7,535.68 1.000 455.00
In place 7,535.68 0.000 0.00
This Estimate 0.00 0009 0009 4018.50 455.00 1.000 455.00
GROUP 1 GRADING TAPPING EXISTING PIPE EACH 1.000 455.00
0001 0001 0030.10 262,000.00 1.000 262,000.00 1.000 455.00
MOBILIZATION LS 1.000 262,000.00 0.000 0.00
1.000 262,000.00 0010 0010 4105.59 620.00 2.400 1,488.00
0.000 0.00 CLASS 47B-3000 CONCRETE FOR INLET AND cY 2.400 1,488.00
JUNCTION BOX
0002 0002 1009.00 23,700.00 1.000 23,700.00 2.400 1,488.00
GENERAL CLEARING AND GRUBBING LS 1.000 23,700.00 0.000 0.00
1.000 23,700.00 0011 0011 4155.50 2.04 183.000 373.32
0.000 0.00 REINFORCING STEEL FOR INLET AND LB 183.000 373.32
JUNCTION BOX
0003 0003 1010.00 252  185,976.000 468,659.52 183.000 373.32
EXCAVATION cYy 185,976.000 468,659.52 0.000 0.00
202,395.367 510,036.31 0012 0012 4310.18 858.00 1.000 858.00
0.000 0.00 18" FLARED-END SECTION EACH 1.000 858.00
0004 0004 1011.00 30.00 2,387.000 71,610.00 1.000 858.00
WATER MGAL 2,387.000 71,610.00 0.000 0.00
4,423.810 132,714.30 0013 0013 7017.50 6.15 5,935.000 36,500.25
0.000 0.00 REMOVE & SALVAGE GUARDRAIL LF 5,935.000 36,500.25
0005 0005 1041.00 0.47  633,895.000 297,930.65 6,609.000 40,645.35
SALVAGING AND PLACING TOPSOIL SY 633,895.000 297,930.65 0.000 0.00
633,895.000 297,930.66 0014 0014 L006.00 142.80 131.000 18,706.80
0.000 0.00 COVER CROP SEEDING ACRE 131.000 18,706.80
0.000 0.00
0.000 0.00
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Vendor ID: 2107 BROSS CONST. CO./C. B. EQUIP. (CHESTE

Est Number: 0059 Pay Period End Date:  08.31.2015 Est Number: 0059 Pay Period End Date:  08.31.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0015 0015 L006.50 2,958.00 4.000 11,832.00 4006 4006 4090.00 315.00 0.000 0.00
TEMPORARY SEEDING ACRE 4.000 11,832.00 CONCRETE PLUG EACH 1.000 315.00
0.000 0.00 Sta. 2035418 1.000 315.00
0.000 0.00 0.000 0.00
0016 0016 L019.13 1.35 8,501.000 11,476.35 GROUP 1 GRADING Contracted 4,633,204.60
EROSION CONTROL, CLASS 1D SY 0.000 0.00 Current 4.630.969.30
0.000 0.00 In place 4,708,596.74
0.000 0.00 This Estimate 0.00
0017 0017 L021.51 4.08 535.000 2,182.80 GROUP 3 CONCRETE PAVEMENT
EROSION CHECKS, TYPE WATTLE LF 535.000 2,182.80 0023 0023 0002.76 0.20  650,000.000 130,000.00
311.000 1,268.88 PERMANENT PAVEMENT MARKING, PAINT LF 650,000.000 130,000.00
0.000 0.00 1,389,001.350 277,800.27
0018 0018 L021.52 5.10 29,152.000 148,675.20 0.000 0.00
EROSION CHECKS, TYPE COIR LF 29,152.000 148,675.20 0024 0024 0030.30 1,103,000.00 1.000 1,103,000.00
28,858.000 147,175.80 MOBILIZATION LS 1.000 1,103,000.00
0.000 0.00 1.000 1,103,000.00
0019 0019 L022.11 2.30 7,917.000 18,209.10 0.000 0.00
FABRIC SILT FENCE-LOW POROSITY LF 7,917.000 18,209.10 0025 0025 1020.01 15.30 431.000 6,594.30
6,630.200 15,249.46 DELINEATOR, TYPE | EACH 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 L022.12 2.55 381.000 971.55 0.000 0.00
FABRIC SILT FENCE-HIGH POROSITY LF 381.000 971.55 0026 0026 1020.02 17.35 125.000 2,168.75
305.000 777.75 DELINEATOR, TYPE Il EACH 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 P070.18 56.70 35.000 1,984.50 0.000 0.00
18" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8 LF 35.000 1,984.50 0027 0027 3039.11 702.85 2.960 2,080.44
35.000 1,984.50 CONCRETE PAVEMENT REPAIR, TYPE A, FULL CY 2.960 2,080.44
0.000 0.00 DEPTH 1.889 1,327.68
0022 0022 P400.18 53.70 87.000 4,671.90 0.000 0.00
18" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 87.000 4,671.90 0028 0028 3039.12 529.20 7.260 3,841.99
87.000 4,671.90 CONCRETE PAVEMENT REPAIR, TYPE B, FULL CY 7.260 3,841.99
0.000 0.00 DEPTH 3.589 1,899.30
4001 4001 L020.00 1.05 0.000 0.00 0.000 0.00
EROSION CONTROL SY 8,501.000 8,926.05
Erosion Control, Type BFM 8,560.199 8,988.21
0.000 0.00
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Vendor ID: 2107 BROSS CONST. CO./C. B. EQUIP. (CHESTE

Est Number: 0059 Pay Period End Date:  08.31.2015 Est Number: 0059 Pay Period End Date:  08.31.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0029 0029 3075.72 41.00 6,492.000 266,172.00 0038 0038 8029.25 1.02  556,800.000 567,936.00
12" CONCRETE PAVEMENT, CLASS 47B-3500 sy 6,492.000 266,172.00 FOUNDATION COURSE sy 556,800.000 567,936.00
6,562.495 26006229 . 557,929.826 569,088.43
0.000 0.00 0.000 0.00
0030 0030 3075.76 4050 393,972.000 15,955,866.00 0039 0039 8060.05 110.00 1,189.000 130,790.00
12" DOWELED CONCRETE PAVEMENT, CLASS sy 393,972.000 15,955,866.00 GRANULAR SUBDRAIN EACH 1,189.000 130,790.00
478B-3500 393,094.486  15,956,776.67 1,179.000 129,690.00
0.000 0.00 0.000 0.00
0031 0031 3076.51 2595 156,859.000  4,070,491.05 0040 0040 8101.50 315  93,511.000 294,559.65
10" CONCRETE PAVEMENT, CLASS BX-3000 sy 156,859.000  4,070,491.05 STABILIZED SUBGRADE % 93,511.000 294,559.65
157,372.845 408382534 .o 0.000 0.00
0.000 0.00 0.000 0.00
0032 0032 3300.50 10,800.00 1.000 10,800.00 0041 0041 9005.82 66.30 3,350.000 222,105.00
PORTLAND CEMENT CONCRETE LS 1.000 10,800.00 ASPHALTIC CONCRETE, TYPE SPH TON 3,350.000 222,105.00
SMOOTHNESS TESTING 1.000 10,800.00 2,759.890 182,980.71
0.000 0.00 0.000 0.00
0033 0033 7515.36 1.28  129,900.000 166,272.00 0042 0042 9009.75 71.00 1,480.000 105,080.00
5" WHITE WET REFLECTIVE POLYUREA LF 129,900.000 166,272.00 TEMPORARY SURFACING sy 1,480.000 105,080.00
PAVEMENT MARKING, GROOVED 145,699.250 186,495.04 | . 1,463.014 103,873.99
0.000 0.00 0.000 0.00
0034 0034 7516.35 0.61  161,500.000 98,51500 0043 0043 9009.88 73.75 1,008.000 74,340.00
5" YELLOW WET REFLECTIVE POLYUREA LF 161,500.000 98,515.00 SURFACING 10" SY 1,008.000 74,340.00
PAVEMENT MARKING, GROOVED 129,578.000 79,042.58 1,008.433 74,371.95
0.000 0.00 0.000 0.00
0035 0035 7518.12 8.65 2,300.000 19,895.00 0044 0044 9010.56 102.00 50.000 5,100.00
12" YELLOW WET REFLECTIVE PREFORMED LF 0.000 0.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 50.000 5,100.00
PAVEMENT MARKING, TYPE 4, GROOVED 0.000 000 SPH 0.000 0.00
0.000 0.00 0.000 0.00
0036 0036 8022.12 153.00 27.200 4,161.60 0045 0045 9021.06 928.00 190.400 176,691.20
HYDRATED LIME FOR ASPHALT MIXTURES TON 27.200 4,161.60 PERFORMANCE GRADED BINDER (70-34) TON 190.400 176,691.20
27.684 4,235.65 128.387 119,143.13
0.000 0.00 0.000 0.00
0037 0037 8028.01 982.00 0.260 25532 0046 0046 9053.00 1.53 2,860.000 4,375.80
FOUNDATION COURSE REPLACEMENT cy 0.260 25532 TACK COAT GAL 2,860.000 4,375.80
0.000 0.00 3,030.000 4,635.90
0.000 0.00 0.000 0.00
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Vendor ID: 2107 BROSS CONST. CO./C. B. EQUIP. (CHESTE

Est Number: 0059 Pay Period End Date:  08.31.2015 Est Number: 0059 Pay Period End Date:  08.31.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0047 0047 9111.00 46.70 2,340.000 109,278.00 0056 0056 9190.50 52.30 3,549.000 185,612.70
WATER MGAL 2,340.000 109,278.00 FLY ASH TON 3,549.000 185,612.70
1,618.760 75,596.09 0.000 0.00
0.000 0.00 0.000 0.00
0048 0048 9170.00 115.50 2,477.520 286,153.56 0057 0057 9300.38 1.00 5,780.000 5,780.00
EARTH SHOULDER CONSTRUCTION STA 2,477.520 286,153.56 RAP INCENTIVE PAYMENT EACH 5,780.000 5,780.00
2,477.594 286,162.12 0.000 0.00
0.000 0.00 0.000 0.00
0049 0049 9173.20 0.82 464,912.000 381,227.84 0058 0058 9300.50 6,120.00 1.000 6,120.00
SUBGRADE PREPARATION SY 464,912.000 381,227.84 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 6,120.00
557,929.826 457,502.47 1.000 6,120.00
0.000 0.00 0.000 0.00
0050 0050 9179.23 374.00 34.720 12,985.28 4002 4002 1020.06 54.60 0.000 0.00
COLD MILLING, CLASS 3 STA 34.720 12,985.28 FLEXIBLE POST DELINEATOR EACH 556.000 30,357.60
35.792 13,386.21 556.000 30,357.60
0.000 0.00 0.000 0.00
0051 0051 9179.24 450.00 43.854 19,734.30 4003 4003 3300.60 2.411 0.000 0.00
COLD MILLING, CLASS 4 STA 43.854 19,734.30 SMOOTHNESS INCENTIVE - CONCRETE SY 189,672.000 457,299.19
37.589 16,915.05 PAVEMENT 189,672.000 457,299.19
0.000 0.00  phase 1 Westbound 0.000 0.00
0052 0052 9179.43 380.00 9.250 3,515.00 4005 4005 0096.07 -500.00 0.000 0.00
COLD MILLING, CLASS 3 STA 9.250 3,515.00 DEDUCTION EACH 2.000 -1,000.00
TYPE A 28.200 10,716.00 Corrective work not performed on bumps 2.000 -1,000.00
0.000 0.00 0.000 0.00
0053 0053 9185.77 31.15 2,412.000 75,133.80 4008 4008 7515.38 7.88 0.000 0.00
RUMBLE STRIPS, CONCRETE STA 2,412.000 75,133.80 12" WHITE WET REFLECTIVE POLYUREA LF 2,300.000 18,124.00
2,380.110 74,140.43 PAVEMENT MARKING, GROOVED 5,997.000 47,256.36
0.000 0.00 0.000 0.00
0054 0054 9188.01 12.85 1,031.000 13,248.35 4009 4009 3300.60 2.10 0.000 0.00
BITUMINOUS SURFACE COURSE SY 1,031.000 13,248.35 SMOOTHNESS INCENTIVE - CONCRETE SY 189,927.110 398,846.93
8,687.933 111,639.94 PAVEMENT 189,927.110 398,846.93
0.000 0.00  phase 2 Eastbound 0.000 0.00
0055 0055 9188.50 53.10 1,858.000 98,659.80
SURFACING UNDER GUARDRAIL SY 1,858.000 98,659.80
2,010.716 106,769.01
0.000 0.00
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Vendor ID: 2107 BROSS CONST. CO./C. B. EQUIP. (CHESTE

Est Number: 0059 Pay Period End Date:  08.31.2015 Est Number: 0059 Pay Period End Date:  08.31.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4010 4010 3300.64 -648.08 0.000 0.00 0065 0065 4044.01 3,524.00 1.000 3,524.00
THICKNESS DISINCENTIVE - CONCRETE LS 1.000 -648.08 PREPARATION OF STRUCTURE EACH 1.000 3,524.00
PAVEMENT )
1.000 648.08 AT STA. 1945487 1.000 3,524.00
Unit 269 A 0.000 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 24,618,539.73 0066 0066 4044.02 1,337.00 1.000 1,337.00
Current 25492 861.32 PREPARATION OF STRUCTURE EACH 1.000 1,337.00
This Estimate 0.00 0.000 0.00
GROUP 4 CULVERTS 0067 0067 4044.03 1,616.00 1.000 1,616.00
0059 0059 0030.40 22.,950.00 1.000 22,950.00 PREPARATION OF STRUCTURE EACH 1.000 1,616.00
MOBILIZATION LS 1.000 22,950.00 A1 oTA 2021491 1.000 1,616.00
1.000 22,950.00 0.000 0.00
0.000 0.00 0068 0068 4044.04 2,063.00 1.000 2,063.00
0060 0060 1136.11 17.65 32.000 564.80 PREPARATION OF STRUCTURE EACH 1.000 2,063.00
REMOVE 53% 32.000 564.80 AT STA 2092+82.18 ;.ggg 2,062.28
CONCRETE APRON 25.000 441.25 i i
0.000 0.00 0069 0069 4044.05 1,973.00 1.000 1,973.00
0061 0061 4005.00 1.65 335.000 552.75 PREPARATION OF STRUCTURE EACH 1.000 1,973.00
CAST IRON RING AND COVER LB 335.000 552.75 AT STA. 2135419 1.000 1,973.00
305.000 503.25 0.000 0.00
0.000 0.00 0070 0070 4044.06 1,400.00 1.000 1,400.00
0062 0062 4035.00 65.00 42.000 2,730.00 PREPARATION OF STRUCTURE EACH 1.000 1,400.00
REMOVE FLARED-END SECTION EACH 42.000 2730.00 AT STA 2155451 1.000 1,400.00
42.000 2,730.00 0.000 0.00
0.000 0.00 0071 0071 4044.07 3,032.00 1.000 3,032.00
0063 0063 4040.00 381.50 9.000 3,433.50 PREPARATION OF STRUCTURE EACH 1.000 3,032.00
REMOVE HEADWALLS FROM CULVERTS EACH 9.000 343350 1 oTA 2220408 1.000 3,032.00
9.000 3,433.50 0.000 0.00
0.000 0.00 0072 0072 4044.08 3,211.00 1.000 3,211.00
0064 0064 4044.00 3,700.00 1.000 3,700.00 PREPARATION OF STRUCTURE EACH 1.000 3,211.00
PREPARATION OF STRUCTURE EACH 1.000 3700.00 A7 STA 2226407 ;.ggg 3,213.28
AT STA. 1941+86 1.000 3,700.00 : -
0.000 0.00 0073 0073 4044.09 2,160.00 1.000 2,160.00
PREPARATION OF STRUCTURE EACH 1.000 2,160.00
AT STA. 2278+63 1.000 2,160.00
0.000 0.00
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Vendor ID: 2107 BROSS CONST. CO./C. B. EQUIP. (CHESTE

Est Number: 0059 Pay Period End Date:  08.31.2015 Est Number: 0059 Pay Period End Date:  08.31.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0074 0074 4044.10 3,385.00 1.000 3,385.00 0083 0083 4107.07 798.00 26.200 20,907.60
PREPARATION OF STRUCTURE EACH 1.000 3,385.00 CLASS 47B-3000 CONCRETE FOR CONCRETE CcY 26.200 20,907.60

COLLARS
AT STA. 2427407 1.000 3,385.00 27.840 22,216.32
0.000 0.00 0.000 0.00
0075 0075 4044.11 1,315.00 1.000 1,315.00 0084 0084 4150.00 2.00 1,892.000 3,784.00
PREPARATION OF STRUCTURE EACH 1.000 1,315.00 REINFORCING STEEL FOR HEADWALL LB 1,892.000 3,784.00
AT STA. 4094475 1.000 1,315.00 1,892.000 3,784.00
0.000 0.00 0.000 0.00
0076 0076 4044.12 3,328.00 1.000 3,328.00 0085 0085 4151.00 1.50 30,747.000 46,120.50
PREPARATION OF STRUCTURE EACH 1.000 3,328.00 REINFORCING STEEL FOR BOX CULVERT LB 30,747.000 46,120.50
AT STA. 4126403 1.000 3,328.00 30,710.400 46,065.60
0.000 0.00 0.000 0.00
0077 0077 4045.00 3,272.00 1.000 3,272.00 0086 0086 4155.50 2.75 255.000 701.25
REMOVE STRUCTURE EACH 1.000 3,272.00 REINFORCING STEEL FOR INLET AND LB 255.000 701.25
JUNCTION BOX

AT STA. 2080452 1.000 3,272.00 255.000 701.25
0.000 0.00 0.000 0.00
0078 0078 4050.01 13.10 3,433.000 44,972.30 0087 0087 4157.00 1.65 1,808.000 2,983.20
EXCAVATION FOR PIPE, PIPE-ARCH cY 3,433.000 44,972.30 REINFORCING STEEL FOR COLLARS LB 1,808.000 2,983.20
CULVERTS, AND HEADWALLS 3,340.300 43,757.93 1,846.000 3,045.90
0.000 0.00 0.000 0.00
0079 0079 4051.01 25.20 452.000 11,390.40 0088 0088 4310.60 2,745.00 10.000 27,450.00
EXCAVATION FOR BOX CULVERTS cY 452.000 11,390.40 60" FLARED-END SECTION EACH 10.000 27,450.00
452.000 11,390.40 10.000 27,450.00
0.000 0.00 0.000 0.00
0080 0080 4100.06 595.00 18.700 11,126.50 0089 0089 4460.18 655.00 1.000 655.00
CLASS 47B-3000 CONCRETE FOR HEADWALL cY 18.700 11,126.50 18" CONCRETE FLARED-END SECTION EACH 1.000 655.00
18.700 11,126.50 1.000 655.00
0.000 0.00 0.000 0.00
0081 0081 4101.06 356.00 316.710 112,748.76 0090 0090 4460.30 942.00 11.000 10,362.00
CLASS 47B-3000 CONCRETE FOR BOX cY 316.710 112,748.76 30" CONCRETE FLARED-END SECTION EACH 11.000 10,362.00
CULVERT 309.688 110,248.92 11.000 10,362.00
0.000 0.00 0.000 0.00
0082 0082 4105.59 747.00 3.000 2,241.00 0091 0091 4460.36 1,117.00 8.000 8,936.00
CLASS 47B-3000 CONCRETE FOR INLET AND cY 3.000 2,241.00 36" CONCRETE FLARED-END SECTION EACH 8.000 8,936.00
JUNCTION BOX 3.000 2,241.00 8.000 8,936.00
0.000 0.00 0.000 0.00
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Vendor ID: 2107 BROSS CONST. CO./C. B. EQUIP. (CHESTE

Est Number: 0059 Pay Period End Date:  08.31.2015 Est Number: 0059 Pay Period End Date:  08.31.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0092 0092 4460.42 1,445.00 8.000 11,560.00 0100 0100 P200.60 193.00 920.000 177,560.00
42" CONCRETE FLARED-END SECTION EACH 8.000 11,560.00 60" CULVERT PIPE, TYPE2 OR 5 LF 920.000 177,560.00
8.000 11,560.00 920.000 177,560.00
0.000 0.00 0.000 0.00
0093 0093 4460.48 1,938.00 3.000 5,814.00 GROUP 4 CULVERTS Contracted 601,536.06
48" CONCRETE FLARED-END SECTION EACH 3.000 5,814.00 Current 601,536.06
3.000 5,814.00 In place 591,202.82
0.000 0.00 This Estimate 0.00
0094 0094 8010.03 87.50 85.000 7,437.50 GROUP 4A CULVERT AT STA. 1880+94
CRUSHED ROCK FOR BASE COURSE cYy 85.000 743750 0101 0101 0030.40 2,191.00 1.000 2,191.00
0.000 0.00 MOBILIZATION LS 1.000 2,191.00
0.000 0.00 1.000 2,191.00
0095 0095 P120.18 120.00 2.000 240.00 0.000 0.00
18" CULVERT PIPE, TYPE 2 LF 2.000 240.00 0102 0102 4044.00 3,033.00 1.000 3,033.00
2.000 240.00 PREPARATION OF STRUCTURE EACH 1.000 3,033.00
0.000 0.00 AT STA. 1880494 1.000 3,033.00
0096 0096 P120.30 135.00 55.000 7,425.00 0.000 0.00
30" CULVERT PIPE, TYPE 2 LF 55.000 7,425.00 0103 0103 4051.01 22.30 58.000 1,293.40
68.000 9,180.00 EXCAVATION FOR BOX CULVERTS (% 58.000 1,293.40
0.000 0.00 58.000 1,293.40
0097 0097 P120.36 160.00 34.000 5,440.00 0.000 0.00
36" CULVERT PIPE, TYPE 2 LF 34.000 5,440.00 0104 0104 4101.06 407.00 52.170 21,233.19
21.000 3,360.00  CLASS 47B-3000 CONCRETE FOR BOX cY 52.170 21,233.19
0.000 0.00 CULVERT 52.170 21,233.20
0098 0098 P120.42 161.00 70.000 11,270.00 0.000 0.00
42" CULVERT PIPE, TYPE 2 LF 70.000 11,270.00 0105 0105 4151.00 1.50 4,389.000 6,583.50
70.000 11,270.00  REINFORCING STEEL FOR BOX CULVERT LB 4,389.000 6,583.50
0.000 0.00 4,389.000 6,583.50
0099 0099 P120.48 256.00 19.000 4,864.00 0.000 0.00
48" CULVERT PIPE, TYPE 2 LF 19.000 4,864.00
19.000 4,864.00
0.000 0.00
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Vendor ID: 2107 BROSS CONST. CO./C. B. EQUIP. (CHESTE

Est Number: 0059 Pay Period End Date:  08.31.2015 Est Number: 0059 Pay Period End Date:  08.31.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0106 0106 8010.03 87.60 15.000 1,314.00 0112 0112 8010.03 87.60 14.000 1,226.40
CRUSHED ROCK FOR BASE COURSE cY 15.000 1,314.00 CRUSHED ROCK FOR BASE COURSE CcY 14.000 1,226.40
15.000 1,314.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 4A CULVERT AT STA. 1880+94 Contracted 35,648.09 GROUP 4B CULVERT AT STA. 2310+61 Contracted 34,429.29
Current 35,648.09 Current 34,429.29
In place 35,648.10 In place 33,202.90
This Estimate 0.00 This Estimate 0.00
GROUP 4B CULVERT AT STA. 2310+61 GROUP 4C CULVERT AT STA. 2353+57
0107 0107 0030.40 2,191.00 1.000 2,191.00 0113 0113 0030.40 2,192.00 1.000 2,192.00
MOBILIZATION LS 1.000 2,191.00 MOBILIZATION LS 1.000 2,192.00
1.000 2,191.00 1.000 2,192.00
0.000 0.00 0.000 0.00
0108 0108 4044.00 3,033.00 1.000 3,033.00 0114 0114 4044.00 3,033.00 1.000 3,033.00
PREPARATION OF STRUCTURE EACH 1.000 3,033.00 PREPARATION OF STRUCTURE EACH 1.000 3,033.00
AT STA. 2310+61 1.000 3,033.00 AT STA. 2353+57 1.000 3,033.00
0.000 0.00 0.000 0.00
0109 0109 4051.01 22.30 26.000 579.80 0115 0115 4051.01 22.30 25.000 557.50
EXCAVATION FOR BOX CULVERTS CcY 26.000 579.80 EXCAVATION FOR BOX CULVERTS CcY 25.000 557.50
26.000 579.80 25.000 557.50
0.000 0.00 0.000 0.00
0110 0110 4101.06 423.00 49.830 21,078.09 0116 0116 4101.06 468.00 26.940 12,607.92
CLASS 47B-3000 CONCRETE FOR BOX CY 49.830 21,078.09 CLASS 47B-3000 CONCRETE FOR BOX CY 26.940 12,607.92
CULVERT 49.830 21,078.10 CULVERT 26.940 12,607.92
0.000 0.00 0.000 0.00
0111 0111 4151.00 1.50 4,214.000 6,321.00 0117 0117 4151.00 1.50 2,355.000 3,532.50
REINFORCING STEEL FOR BOX CULVERT LB 4,214.000 6,321.00 REINFORCING STEEL FOR BOX CULVERT LB 2,355.000 3,532.50
4,214.000 6,321.00 2,355.000 3,532.50
0.000 0.00 0.000 0.00
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Contract ID: 5451 Vendor ID: 2107 BROSS CONST. CO./C. B. EQUIP. (CHESTE Contract ID: 5451 Vendor ID: 2107 BROSS CONST. CO./C. B. EQUIP. (CHESTE

Est Number: 0059 Pay Period End Date:  08.31.2015 Est Number: 0059 Pay Period End Date:  08.31.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0118 0118 8010.03 87.60 7.000 613.20 0125 0125 L032.80 2,244.00 1.600 3,590.40
CRUSHED ROCK FOR BASE COURSE CcY 7.000 613.20 HYDROMULCH TON 1.600 3,590.40
0.000 0.00 3.150 7,068.60
0.000 0.00 0.000 0.00
GROUP 4C CULVERT AT STA. 2353+57 Contracted 22,536.12 GROUP 5 SEEDING Contracted 178,629.40
Current 22,536.12 Current 287,759.40
In place 21,922.92 In place 286,484.67
This Estimate 0.00 This Estimate 0.00
GROUP 5 SEEDING GROUP 6 BRIDGES AT STA. 4056+79.28
0119 0119 0030.50 2,550.00 1.000 2,550.00 0126 0126 0030.60 22,575.00 1.000 22,575.00
MOBILIZATION LS 1.000 2,550.00 MOBILIZATION LS 1.000 22,575.00
1.000 2,550.00 1.000 22,575.00
0.000 0.00 0.000 0.00
0120 0120 L001.01 969.00 61.000 59,109.00 0127 0127 3050.15 298.00 190.300 56,709.40
SEEDING, TYPE A ACRE 94.000 91,086.00 CONCRETE FOR PAVEMENT APPROACHES CY 190.300 56,709.40
86.367 83,680.62 CLASS 47BD-4000 190.300 56,709.40
0.000 0.00 0.000 0.00
0121 0121 L001.02 709.00 70.000 49,630.00 0128 0128 3051.10 1.40 33,950.000 47,530.00
SEEDING, TYPE B ACRE 123.000 87,207.00 EPOXY COATED REINFORCING STEEL FOR LB 33,950.000 47,530.00
121.650 86,249.85 PAVEMENT APPROACHES 33,950.000 47,530.00
0.000 0.00 0.000 0.00
0122 0122 L001.03 1,020.00 1.000 1,020.00 0129 0129 6010.22 313.50 23.800 7,461.30
SEEDING, TYPE C ACRE 1.000 1,020.00 CLASS 47B-3000 CONCRETE FOR BRIDGE CY 23.800 7,461.30
1.800 1,836.00 23.800 7,461.31
0.000 0.00 0.000 0.00
0123 0123 L001.10 2,550.00 1.000 2,550.00 0130 0130 6030.00 1,615.00 1.000 1,615.00
SOIL AMENDMENT TON 1.000 2,550.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 1,615.00
1.800 4,590.00 4056+79.28 1.000 1,615.00
0.000 0.00 0.000 0.00
0124 0124 L032.75 204.00 295.000 60,180.00 0131 0131 6131.50 1.90 3,735.000 7,096.50
MULCH TON 489.000 99,756.00 EPOXY COATED REINFORCING STEEL LB 3,735.000 7,096.50
492.650 100,500.60 3,735.000 7,096.50
0.000 0.00 0.000 0.00
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Vendor ID: 2107 BROSS CONST. CO./C. B. EQUIP. (CHESTE

Est Number: 0059 Pay Period End Date:  08.31.2015 Est Number: 0059 Pay Period End Date:  08.31.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0132 0132 6210.14 64.50 575.000 37,087.50 0138 0138 6010.22 313.50 23.800 7,461.30
HP 12 INCH X 53 LB STEEL PILING LF 575.000 37,087.50 CLASS 47B-3000 CONCRETE FOR BRIDGE cYy 23.800 7,461.30
566.830 36,560.53 23.800 7,461.30
0.000 0.00 0.000 0.00
0133 0133 6617.25 74.80 9.000 673.20 0139 0139 6030.00 1,615.50 1.000 1,615.50
CONCRETE REPAIR SF 9.000 673.20 PREPARATION OF BRIDGE AT STATION EACH 1.000 1,615.50
89.124 666647 o ccon 1.000 1,615.50
0.000 0.00 0.000 0.00
0134 0134 8091.00 77.80 135.000 10,503.00 0140 0140 6131.50 1.93 3,735.000 7,208.55
GRANULAR BACKFILL cy 135.000 10,503.00 EPOXY COATED REINFORCING STEEL LB 3,735.000 7,208.55
135.000 10,503.00 3,735.000 7,208.55
0.000 0.00 0.000 0.00
4000 4000 6210.34 38.70 0.000 0.00 0141 0141 6210.14 64.45 575.000 37,058.75
PAY CUT-OFF FOR 12 INCH X 53 LB STEEL LF 8.170 316.18 HP 12 INCH X 53 LB STEEL PILING LF 575.000 37,058.75
PILING 8.170 316.18 575.000 37,058.75
For Grade Beam #1 0.000 0.00 0.000 0.00
GROUP 6 BRIDGES AT STA. 4056+79.28 Contracted 191,250.90 0142 0142 8091.00 77.80 135.000 10,503.00
current 101,567.08 GRANULAR BACKFILL cY 135.000 10,503.00
In place 197,033.39 135.000 10,503.00
This Estimate 0.00 0.000 0.00
GROUP 6A BRIDGES AT STA. 2056+56.98 GROUP 6A BRIDGES AT STA. 2056+56.98 Contracted 190,661.50
0135 0135 0030.60 22,575.00 1.000 22,575.00 Current 190,661.50
MOBILIZATION LS 1.000 22,575.00 In place 190,661.50
1.000 22,575.00 This Estimate 0.00
0.000 0.00 GROUP 7 GUARDRAIL
0136 0136 3050.15 298.00 190.300 56,709.40 0143 0143 0030.70 1,980.00 1.000 1,980.00
CONCRETE FOR PAVEMENT APPROACHES cy 190.300 56,709.40 MOBILIZATION LS 1.000 1,980.00
CLASS 47BD-4000 190.300 56,709.40 1.000 1,980.00
0.000 0.00 0.000 0.00
0137 0137 3051.10 1.40  33,950.000 47,530.00 0144 0144 7011.20 20.40 3,350.500 68,350.20
EPOXY COATED REINFORCING STEEL FOR LB 33,950.000 47,530.00 W-BEAM GUARDRAIL LF 3,350.500 68,350.20
PAVEMENT APPROACHES 33,950.000 47,530.00 3,350.500 68,350.20
0.000 0.00 0.000 0.00
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Vendor ID: 2107 BROSS CONST. CO./C. B. EQUIP. (CHESTE

Est Number: 0059 Pay Period End Date:  08.31.2015 Est Number: 0059 Pay Period End Date:  08.31.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0145 0145 7011.30 30.60 525.000 16,065.00 0152 0152 9110.30 25.80 500.000 12,900.00
THRIE-BEAM GUARDRAIL LF 525.000 16,065.00 RENTAL OF GENERATOR HOUR 500.000 12,900.00
525.000 16,065.00 0.000 0.00
0.000 0.00 0.000 0.00
0146 0146 7018.01 6.12 1,150.000 7,038.00 0153 0153 A610.20 4,466.00 1.000 4,466.00
RESET GUARDRAIL LF 1,150.000 7,038.00 REMOVE LIGHTING SYSTEM EACH 1.000 4,466.00
1,150.000 7,08800 O, 1.000 4,466.00
0.000 0.00 0.000 0.00
0147 0147 7020.00 2,805.00 4.000 11,220.00 0154 0154 A610.22 4,466.00 1.000 4,466.00
BRIDGE APPROACH SECTIONS EACH 4.000 11,220.00 REMOVE LIGHTING SYSTEM EACH 1.000 4,466.00
8.000 22,440.00 NO. 3 1.000 4,466.00
0.000 0.00 0.000 0.00
0148 0148 7022.00 408.00 10.000 4,080.00 0155 0155 A800.51 9.18 446.000 4,094.28
END ANCHORAGE ASSEMBLY EACH 10.000 4,080.00 OPERATION AND MAINTENANCE OF DAY 446.000 4,094.28
6.000 2448.00 CROSSOVER LIGHTING SYSTEM 433.000 3.974.94
0.000 000 NO. 1 0.000 0.00
0149 0149 7022.50 5,100.00 6.000 30,600.00 0156 0156 A800.53 9.18 446.000 4,094.28
BULLNOSE-12.5' EACH 6.000 30,600.00 OPERATION AND MAINTENANCE OF DAY 446.000 4,094.28
6.000 30,600.00 CROSSOVER LIGHTING SYSTEM 433.000 3.974.94
0.000 0.00 NO.?2 0.000 0.00
0150 0150 7024.25 1,734.00 22.000 38,148.00 0157 0157 A800.59 9.18 446.000 4,094.28
GUARDRAIL END TREATMENT, TYPE | EACH 22.000 38,148.00 OPERATION AND MAINTENANCE OF DAY 446.000 4,094.28
22.000 38,148.00 CROSSOVER LIGHTING SYSTEM 217.000 1,992.06
0.000 0.00 NO.3 0.000 0.00
GROUP 7 GUARDRAIL Contracted 177,481.20 0158 0158 A800.60 9.18 446.000 4,094.28
Current LT74B120 o0 S OVER LIGHTING SYSTEM
In place 187,069.20 433.000 3,974.94
This Estimate 0.00 NO.4 0.000 0.00
GROUP 8B ELECTRICAL GROUP 8B ELECTRICAL Contracted 48,409.12
0151 0151 0030.80 10,200.00 1.000 10,200.00 Current 48,409.12
MOBILIZATION LS 1.000 10,200.00 In place 33,048.88
1.000 10,200.00 This Estimate 0.00
0.000 0.00
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Vendor ID: 2107 BROSS CONST. CO./C. B. EQUIP. (CHESTE

Est Number: 0059 Pay Period End Date:  08.31.2015 Est Number: 0059 Pay Period End Date:  08.31.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 10 GENERAL ITEMS 0167 0167 0002.30 0.10  600,000.000 60,000.00
0159 0159 0001.00 306.00 571.000 174,726.00 PAVEMENT MARKING REMOVAL LF 600,000.000 60,000.00
SURVEILLANCE OF TEMPORARY TRAFFIC CDAY 571.000 174,726.00 857,357.500 85,735.75
CONTROL DEVICES 467.000 142,902.00 0.000 0.00
0.000 0.00 0168 0168 0002.44 0.51 2,000.000 1,020.00
0160 0160 0001.08 0.50 116,225.000 58,112.50 TEMPORARY PAVEMENT MARKING, TYPE LF 2,000.000 1,020.00
BARRICADE, TYPE II BDAY 116,225.000 5811250 AINT 3,296.000 1,680.96
211,608.000 105,804.00 0.000 0.00
0.000 0.00 0169 0169 0002.84 10.20 8,200.000 83,640.00
0161 0161 0001.10 1.02 15,347.000 15,653.94 TUBULAR POST CURB SYSTEM LF 8,200.000 83,640.00
BARRICADE, TYPE Il BDAY 15,347.000 15,653.94 8,000.000 81,600.00
27,691.000 28,244.82 0.000 0.00
0.000 0.00 0170 0170 0002.85 18.36 1,060.000 19,461.60
0162 0162 0001.75 5.10 1,650.000 8,415.00 TUBULAR POST EACH 1,060.000 19,461.60
TEMPORARY SIGN DAY EACH 1,650.000 8,415.00 1,126.000 20,673.36
629.000 3,207.90 0.000 0.00
0.000 0.00 0171 0171 0002.87 15.30 2,010.000 30,753.00
0163 0163 0001.90 1.02 88,004.000 89,764.08 CHANNELIZING BLOCK EACH 2,010.000 30,753.00
SIGN DAY EACH 88,004.000 89,764.08 2,602.000 39,810.60
96,325.000 98,251.50 0.000 0.00
0.000 000 0172 0172 0002.97 204.00 536.000 109,344.00
0164 0164 0001.99 1.02 6,004.000 6,124.08 FLASHING ARROW PANEL DAY 536.000 109,344.00
CONTRACTOR FURNISHED SIGN DAY EACH 6,004.000 6,124.08 1,886.000 384,744.00
0.000 0.00 0.000 0.00
0.000 0.00 0173 0173 0003.10 225.00 80.000 18,000.00
0165 0165 0002.27 2.04 20,300.000 41,412.00 FLAGGING DAY 80.000 18,000.00
REMOVABLE WET REFLECTIVE TAPE LF 20,300.000 41,412.00 4.000 900.00
TYPE 4 10,017.000 20,434.68 0.000 0.00
0.000 000 0174 0174 0003.20 300.00 15.000 4,500.00
0166 0166 0002.28 0.51 2,000.000 1,020.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 15.000 4,500.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 2,000.000 1,020.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0175 0175 0010.04 14,000.00 1.000 14,000.00
FIELD OFFICE EACH 1.000 14,000.00
1.000 14,000.00
0.000 0.00
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Contract ID: 5451 Vendor ID: 2107 BROSS CONST. CO./C. B. EQUIP. (CHESTE Contract ID: 5451 Vendor ID: 2107 BROSS CONST. CO./C. B. EQUIP. (CHESTE
Est Number: 0059 Pay Period End Date:  08.31.2015 Est Number: 0059 Pay Period End Date:  08.31.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0176 0176 0020.00 0.80 6,000.000 4,800.00 0185 0185 L010.98 2.05 200.000 410.00
TRAINING HOUR 6,000.000 4,800.00 TEMPORARY EROSION CONTROL SY 200.000 410.00
6,103.000 4,882.40 0.000 0.00
0.000 0.00 0.000 0.00
0177 0177 0030.00 214,200.00 1.000 214,200.00 0186 0186 L022.75 2.80 2,000.000 5,600.00
MOBILIZATION LS 1.000 214,200.00 TEMPORARY SILT CHECK LF 2,000.000 5,600.00
1.000 214,200.00 0.000 0.00
0.000 0.00 0.000 0.00
0178 0178 1017.00 169,500.00 1.000 169,500.00 0187 0187 L022.90 2.90 2,500.000 7,250.00
CONSTRUCTION STAKING AND SURVEYING LS 1.000 169,500.00 TEMPORARY SILT FENCE LF 2,500.000 7,250.00
1.000 169,500.00 3,056.000 8,862.40
0.000 0.00 0.000 0.00
0179 0179 9110.01 85.00 110.000 9,350.00 0188 0188 L022.92 14.80 1,500.000 22,200.00
RENTAL OF LOADER, FULLY OPERATED HOUR 110.000 9,350.00 TEMPORARY EARTH CHECK LF 1,500.000 22,200.00
6.000 510.00 0.000 0.00
0.000 0.00 0.000 0.00
0180 0180 9110.02 85.00 5.000 425.00 0189 0189 L032.70 204.00 10.000 2,040.00
RENTAL OF MOTOR GRADER, FULLY HOUR 5.000 425.00 TEMPORARY MULCH TON 10.000 2,040.00
OPERATED 3.000 255.00 0.000 0.00
0.000 0.00 0.000 0.00
0181 0181 9110.03 95.00 110.000 10,450.00 GROUP 10 GENERAL ITEMS Contracted 1,206,371.20
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 110.000 10,450.00 Current 1,206,371.20
0.000 0.00 In place 1,428,604.37
0.000 0.00 This Estimate 0.00
0182 0182 9110.07 65.00 110.000 7,150.00 Totals for contract Contracted 31,938,697.21
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 110.000 7,150.00 Current 32,927,765.36
37.000 2,405.00 In place 32,970,119.42
0.000 0.00 This Estimate 0.00
0183 0183 9110.27 105.00 110.000 11,550.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 110.000 11,550.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
0184 0184 L007.01 1.10 5,000.000 5,500.00
CONTOUR CULTIVATION OF BACKSLOPES LF 5,000.000 5,500.00
0.000 0.00
0.000 0.00
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Detailed breakdown

of stockpiled

materials

\Item Cd Hltem Desc

Detailed breakdown

of stockpiled

materials

\Item Cd Hltem Desc \

3075.76 112" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

3075.76 12" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 51451 000 Project 51451 000
Prpsl Line Nbr 0030 Proj Line Nbr Prpsl Line Nbr 0030 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0009  S.P. Initial Payment 88,669.951 263,970.44 040113-1 0039  S.P. Adjustment -17,881.0674 -53,231.94 0530-1
na na
0014  S.P. Adjustment -6,254.5777 -18,619.88 040113-1 0040  S.P. Adjustment -8,142.63695 -24,240.63 0530-1
na na
0015  S.P. Initial Payment 103,448.276 307,965.52 0530-1 0041  S.P.Closure -57,364.7609 -170,774.90 0530-1
na na
0015 S.P. Adjustment -22,965.75575 -68,369.05 040113-1 Total for stockpile nbr 1: 0.00055 $0.00
na Stkpl Nbr 2
0016  S.P.Adjustment -16,948.5554 -50,455.85 040113-1 0009  S.P. Initial Payment 118,226.601 351,960.59 0501-2
na na
0017  S.P.Adjustment -296.1378 -881.60 040113-1 0014  S.P. Adjustment -6,254.5777 -18,619.88 0501-2
na na
0018  S.P.Adjustment -19,908.6671 -59,268.10 040113-1 0015  S.P. Adjustment -22,965.75575 -68,369.05 0501-2
na na
0019  S.P.Adjustment -1,368.5427 -4,074.15 040113-1 0016  S.P.Adjustment -16,048.5554 -50,455.85 0501-2
na na
0020  S.P.Adjustment -982.8364 -2,925.90 040113-1 0017  S.P.Adjustment -296.1378 -881.60 0501-2
na na
0036  S.P.Adjustment -2,710.2446 -8,068.40 040113-1 0018  S.P. Adjustment -19,908.6671 -50,268.10 0501-2
na na
0037  S.P. Adjustment -17,234.633 -51,307.51 040113-1 0019  S.P. Adjustment 11.368.5427 -4,074.15 0501-2
na na
0037  S.P.Adjustment -3,229.94385 -9,615.54 0530-1 0020  S.P. Adjustment -982.8364 -2,925.90 0501-2
na na
0038  S.P. Adjustment -16,829.8669 -50,102.51 0530-1 0036  S.P.Adjustment -2.710.2446 -8,068.40 0501-2

na

na
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Contract ID: 5451 Vendor ID: 2107 BROSS CONST. CO./C. B. EQUIP. (CHESTE Contract ID: 5451 Vendor ID: 2107 BROSS CONST. CO./C. B. EQUIP. (CHESTE
Est Number: 0059 Pay Period End Date:  08.31.2015 Est Number: 0059 Pay Period End Date:  08.31.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
3075.76 \12" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 \ 3075.76 \12" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500
Project 51451 000 Project 51451 000
Prpsl Line Nbr 0030 Proj Line Nbr Prpsl Line Nbr 0030 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 3
0037 S.P. Adjustment -20,464.57735 -60,923.05 0501-2 0037 S.P. Adjustment -8,785.15071 -8,916.93 1
na na
0038 S.P. Adjustment -16,829.8669 -50,102.51 0501-2 0038 S.P. Adjustment -7,224.82143 -7,333.19 1
na na
0039  S.P. Adjustment -9,496.839 -28,272.10 0501-2 0039  S.P. Adjustment -4,936.211 -5,010.26 1
na na
Total for stockpile nbr 2: 0.0003 $0.00 Total for stockpile nbr 3: 0.00057 $0.00
Stkpl Nbr 3 Total for proposal line nbr 0030: 0.00142 $0.00
0014 S.P. Initial Payment 51,612.345 52,386.53 1 Total for item code 3075.76: 0.00142 $0.00
na \Item Cd Hltem Desc \
0014 S.P. Adjustment -2,685.00086 -2,725.28 1 3076.51 ‘10" CONCRETE PAVEMENT, CLASS BX-3000
na Project 51451 000
0015  S.P. Adjustment -9,858.87086 -10,006.75 1 Prpsi Line Nbr 0031 Proj Line Nbr
2:16 S.P. Adjustment 7.275.77271 7.384.91 1 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
na Stkpl Nbr 1
0017  S.P. Adjustment -127.12773 -129.03 1 0015  S.P. Initial Payment 90,000.00 486,000.00 0530-2
na na
0018  S.P. Adjustment -8,546.50638 -8,674.70 1 0016  S.P. Adjustment -2,077.8668 -11,220.48 0530-2
na na
0019  S.P. Adjustment -587.49583 -596.31 1 0017  S.P.Adjustment -19,671.3988 -106,225.55 0530-2
na na
0020  S.P. Adjustment -421.91763 -428.25 1 0019  S.P. Adjustment -7,267.3248 -39,243.55 0530-2
na na
0036  S.P.Adjustment -1,163.46929 -1,180.92 1 0020  S.P.Adjustment -2,569.9652 -13,877.81 0530-2

na na
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Contract ID: 5451 Vendor ID: 2107 BROSS CONST. CO./C. B. EQUIP. (CHESTE Contract ID: 5451 Vendor ID: 2107 BROSS CONST. CO./C. B. EQUIP. (CHESTE
Est Number: 0059 Pay Period End Date:  08.31.2015 Est Number: 0059 Pay Period End Date:  08.31.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
3076.51 \10" CONCRETE PAVEMENT, CLASS BX-3000 ‘ L001.01 \SEEDING, TYPE A
Project 51451 000 Project 51451 000
Prpsl Line Nbr 0031 Proj Line Nbr Prpsl Line Nbr 0120 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0021  S.P. Adjustment -274.1332 -1,480.32 0530-2 0049  S.P. Initial Payment 20.00 12,385.00 108573
na Type A Seed
0022 S.P. Adjustment 188.1912 1,016.23 0530-2 0051 S.P. Adjustment -9.60 -5,944.80 108573
na Type A Seed
0028  S.P. Adjustment 1.60 8.64 0530-2 0052  S.P.Adjustment -10.40 -6,440.20 108573
na Type A Seed
0041  S.P. Closure -58,329.1024 -314,977.16 0530-2 Total for stockpile nbr 1: 0.00 $0.00
na Total for proposal line nbr 0120: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00 Total for item code L001.01: 0.00 $0.00
Total for proposal line nbr 0031: 0.00 $0.00 Item Cd |Item Desc
Total for item code 3076.51: 0.00 $0.00 L001.02 = SEEDING, TYPEB
ltem Cd |tem Desc | Project 51451 000
6210.14 | HP 12 INCH X 53 LB STEEL PILING | _ o
Prpsl Line Nbr 0121 Proj Line Nbr
Project 51451 000 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0141 Proj Line Nbr Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0049  S.P. Initial Payment 1105 3,003.75 108573
Stkpl Nbr 1 Type B Seed
0025 S.P. Initial Payment 575.00 13,943.75 3-73C 0051 S.P. Adjustment -11.25 -3,093.75 108573
na Type B Seed
0032  S.P. Adjustment -575.00 -13,943.75 3-73C Total for stockpile nbr 1: 0.00 $0.00
na Total for proposal line nbr 0121: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00 Total for item code L001.02: 0.00 $0.00
Total for proposal line nbr 0141: 0.00 $0.00 Total remaining for contract: $0.00

Total for item code 6210.14: 0.00 $0.00






